

**SECRET**Copy 1 of 6  
Page 1 of 1SAPC 18471  
COPY 1 OF 3  
EWL # 3Proposal: CAN 81  
8 August 1957

DELIVERY SCHEDULE  
ADDITIONAL ENGINEERING MODEL OF  
L, M AND N RACKS

Development work will be completed and engineering models and prototype units delivered on the items of work designated in our 22 February 1957 proposal, and in this proposal, in accordance with the following schedule. This schedule revises and supersedes that contained in the original proposal.

<u>Item</u>	<u>Description</u>
1	(a) <u>Engineering Model</u>
	(1) First Model
	L Rack - 19 August 1957
	M Rack - 13 August 1957
	N Rack - 26 August 1957
	(2) Second Model
	L Rack - 3 September 1957
	M Rack - 3 September 1957
	N Rack - 3 September 1957
	(b) <u>Prototype Units</u>
	L Rack - 23 September 1957
	M Rack - 23 September 1957
	N Rack - 23 September 1957

**SECRET**

This document contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18 U.S.C., Section 793 and 794. Its transmission or the revelation of its contents in any manner to an unauthorized person is prohibited by law.